

Hugo Vargas
Commissioner

Daniel W. Akin
Commissioner



“The City of Oaks”

Julie C. Wilkins
Mayor

Jackie Ratica
Commissioner

Bobbie Spratt
Commissioner

May 2, 2023

The Zone A Project has moved from watermain to gravity sewer installation.

Please note the dates the contractor will be working on different streets within your area. Additionally, traffic conditions may change, so please be on the lookout.

GRAVITY SEWER CONSTRUCTION SCHEDULE *		
<u>STREET NAME</u>	<u>WORK IN RIGHT OF WAY</u>	<u>WORK ON PRIVATE PROPERTY</u>
FT THOMPSON AVE	N/A	5/2/2023-5/10/2023
WASHINGTON AVE	5/30/2023-6/21/2023	6/22/2023-6/26/2023
OKLAHOMA AVE	5/2/2023-5/26/2023	5/30/2023-6/1/2020

* SUBJECT TO CHANGE

Thank you for your patience as the City works to provide the community with better water and sewer service.

ZONE A PART 2
SEPTIC TO SEWER
PROJECT

GRAVITY SEWER
INSTALLATION


8 WEEK LOOK
AHEAD FROM:
5-1-2023 TO
6-26-2023

GRAVITY SEWER CONSTRUCTION SCHEDULE *		
STREET NAME	WORK IN RIGHT OF WAY	WORK ON PRIVATE PROPERTY
FT THOMPSON AVE	N/A	5/2/2023-5/10/2023
WASHINGTON AVE	5/30/2023-6/21/2023	6/22/2023-6/26/2023
OKLAHOMA AVE	5/2/2023-5/26/2023	5/30/2023-6/1/2020

* SUBJECT TO CHANGE



GRAVITY SEWER WORK AREA



STATE ROAD 80 (E HICKPOCHEE AVENUE)